Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014
User: vepps Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14434-12-000-0 Estimate Number: 0011 Pay Period: 05/01/2014
to 05/30/2014

Contract Location: Time Allowed: 528 Days
VARIOUS LOCATIONS ON SR 4 BU, SR 38 AND ON SR 520. Elapsed Calender Days: 534  Days
Percent Time: 101.14
District: 5 Area: 02
Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let: 10/19/2012

P. O. BOX 4097 Date Awarded: 11/02/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/04/2012

DUBLIN GA 31040-4097 Date Work Began: 04/01/2013

Phone: (478)275-9054 Date Time Stopped: 05/21/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/15/2014

Surety Co: THE CINCINNATI INSURANCE CO.

Current Contract Amount $1,215,304.90 Counties:

Original Contract Amount $1,215,304.90 Ware

Funds Available $132,873.97

Percent Complete 89.19%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007406 $1,215,304.90 $1,215,304.90 $132,873.97 89.07% $159,239.06

Chief Engineer
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User: vepps Department of Transportation Page 2 of 8
Estimate Summary By Project

Contract ID: B14434-12-000-0 Estimate Number: 0011 Pay Period: 05/01/2014
to 05/30/2014

Project Number: 0007406 SR 4BU, SR 38 & SR 520 - TRAFFIC SIGNALS UPGI

Federal State Project Number: CSSTP-0007-00(406)

Total to Date Prev to Date This Estimate
Participating $867,130.32 $738,553.48 $128,576.84
Non-Participating $216,782.61 $184,638.39 $32,144.22
Total Earnings $1,083,912.93 $923,191.87 $160,721.06
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,083,912.93 $923,191.87 $160,721.06
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($1,482.00) $0.00 ($1,482.00)
Total: $1,082,430.93 $923,191.87
$159,239.06

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14434-12-000-0 Estimate Number: 0011

Date: 06/06/2014

Page 3 of 8

Pay Period:

05/01/2014

to 05/30/2014

Project Number 0007406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 TRAFFIC SIGNALS
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .989
106700.000 .01
1.000 $1,173.70 $106,700.00
CSSTP-0007-00(406)
Category Amount: $1,173.70 $106,700.00
Category Number: 0040 EROSION CONTROL
0010 163-0240 MULCH TN 4.500 1.170
100.000 .760
1.930 $76.00 $193.00
Category Amount: $76.00 $193.00
Category Number: (0020 TRAFFIC SIGNALS
0050 210-0100 GRADING COMPLETE - LS 1.000 .250
61000.000 .700
.950 $42,700.00 $57,950.00
CSSTP-0007-00(406)
Category Amount: $42,700.00 $57,950.00
Category Number: 0010 SIGNING & MARKING
0055 441-0104 CONC SIDEWALK, 4 IN SY 800.000 394.965
52.000 327.062
722.027 $17,007.22 $37,545.40
0060 441-0748 CONCRETE MEDIAN, 6 IN SY 45.000 4.367
42.000 42.383
46.750 $1,780.09 $1,963.50
0065 441-5003 CONCRETE HEADER CURB, 8 IN, TP 3 LF 130.000 204.700
16.000 102.080
306.780 $1,633.28 $4,908.48
0070 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,236.000 266.420
42.000 232.500
498.920 $9,765.00 $20,954.64



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14434-12-000-0 Estimate Number: 0011

Date: 06/06/2014
Page 4 of 8

Pay Period: 05/01/2014
to 05/30/2014

Project Number 0007406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 SIGNING & MARKING
0075 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 50.000 .000
160.000 2.361
2.361 $377.76 $377.76
Category Amount: $30,563.35 $65,749.78
Category Number: (0020 TRAFFIC SIGNALS
0110 615-1200 DIRECTIONAL BORE - LF 1,645.000 1,681.000
12.000 .000
1,681.000 $.00 $20,172.00
5IN
0120 634-1200 RIGHT OF WAY MARKERS EA 37.000 16.000
110.000 20.000
36.000 $2,200.00 $3,960.00
0140 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 2.000
12407.000 .000
2.000 $.00 $24,814.00
(W/65 FT MAST ARM)
0195 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .855
40815.000 .045
.900 $1,836.68 $36,733.50
2
0200 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .873
40100.000 .027
.900 $1,082.70 $36,090.00
3
0205 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .880
49600.000 .020
.900 $992.00 $44,640.00
4
0210 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .870
64100.000 .030
.900 $1,923.00 $57,690.00
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Georgia
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Contract ID: B14434-12-000-0 Estimate Number: 0011
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Pay Period: 05/01/2014
to 05/30/2014

Project Number 0007406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 TRAFFIC SIGNALS
0215 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .870
45100.000 .030
.900 $1,353.00 $40,590.00
6
0220 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .840
44700.000 .060
.900 $2,682.00 $40,230.00
7
Category Amount: $12,069.38 $304,919.50
Category Number: 0010 SIGNING & MARKING
0245 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 2.000 .000
60.000 2.000
2.000 $120.00 $120.00
0250 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 12.000 .000
65.000 16.000
16.000 $1,040.00 $1,040.00
0255 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 14.000 .000
110.000 14.000
14.000 $1,540.00 $1,540.00
0260 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 1.531 .000
1950.000 1.863
1.863 $3,632.85 $3,632.85
0265 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 1.596 .000
1950.000 1.721
1.721 $3,355.95 $3,355.95
0270 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 782.000 .000
7.500 790.000
790.000 $5,925.00 $5,925.00



Rpt-ID: RCPESPRJ Georgia

Date: 06/06/2014

User: vepps Department of Transportation Page 6 of 8
Estimate Summary By Project
Contract ID: B14434-12-000-0 Estimate Number: 0011 Pay Period: 05/01/2014
to 05/30/2014
Project Number 0007406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 SIGNING & MARKING
0279 653-2804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, W LM 1.325 .000
11500.000 1.117
1.117 $12,845.50 $12,845.50
0280 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 1.330 .000
1025.000 .970
.970 $994.25 $994.25
0285 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 2,440.000 .000
0.350 3,437.000
3,437.000 $1,202.95 $1,202.95
0289 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 86.000 .000
3.500 26.727
26.727 $93.54 $93.54
0290 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 168.000 .000
3.500 191.889
191.889 $671.61 $671.61
0295 654-1001 RAISED PVMT MARKERS TP 1 EA 153.000 .000
5.000 162.000
162.000 $810.00 $810.00
0300 654-1003 RAISED PVMT MARKERS TP 3 EA 201.000 .000
5.000 225.000
225.000 $1,125.00 $1,125.00
0305 654-1010 RAISED PVMT MARKERS TP 10 EA 13.000 .000
35.000 15.000
15.000 $525.00 $525.00
0365 657-1054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, \ LF 1,520.000 .000
3.250 1,800.000
1,800.000 $5,850.00 $5,850.00
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Contract ID: B14434-12-000-0 Estimate Number: 0011 Pay Period: 05/01/2014
to 05/30/2014
Project Number 0007406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 SIGNING & MARKING
0366 657-1084 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, \ LF 1,370.000 .000
5.250 1,521.120
1,521.120 $7,985.88 $7,985.88
0367 657-1244 PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, LF 175.000 .000
18.000 167.250
167.250 $3,010.50 $3,010.50
0368 657-3054 PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, W GLF 1,310.000 .000
2.450 1,240.000
1,240.000 $3,038.00 $3,038.00
0369 657-5001 PREFORMED PLASTIC PAVEMENT MARKING, W SY 52.000 .000
18.000 29.700
29.700 $534.60 $534.60
0370 657-5003 PREFORMED PLASTIC PAVEMENT MARKING, W EA 2.000 .000
750.000 2.000
2.000 $1,500.00 $1,500.00
0371 657-5017 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA 7.000 .000
ITE, TP PB 750.000 5.000
5.000 $3,750.00 $3,750.00
0373 657-6054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, *LF 1,850.000 .000
3.250 1,908.000
1,908.000 $6,201.00 $6,201.00
0374 657-8054 PREFORMED PLASTIC SKIP PVMT MKG, 5 IN, YE GLF 530.000 .000
2.450 660.000
660.000 $1,617.00 $1,617.00
Category Amount: $67,368.63 $67,368.63
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Contract ID: B14434-12-000-0 Estimate Number: 0011

Date: 06/06/2014
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Pay Period:

05/01/2014

to 05/30/2014

Project Number 0007406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 TRAFFIC SIGNALS
0375 682-6110 CONDUIT, RIGID, 1IN LF 270.000 489.800
10.000 .000
489.800 $.00 $4,898.00
0405 687-1000 TRAFFIC SIGNAL TIMING - LS 1.000 .700
24000.000 .200
.900 $4,800.00 $21,600.00
CSSTP-0007-00(406)
Category Amount: $4,800.00 $26,498.00
Category Number: 0040 EROSION CONTROL
0410 700-6910 PERMANENT GRASSING AC 1.000 .000
1000.000 110
.110 $110.00 $110.00
Category Amount: $110.00 $110.00
Category Number: (0030 COMMUNICATIONS
0450 927-0800 SPREAD SPECTRUM WIRELESS RADIO SURVE" EA 1.000 .500
4650.000 400
.900 $1,860.00 $4,185.00
Category Amount: $1,860.00 $4,185.00

Project Total Amount:

$160,721.06

$1,083,912.93



